

Document 4 — Project Planning Phase

Incident Lifecycle Automation in ServiceNow

Project Title: Incident Lifecycle Automation in ServiceNow

College Project Portfolio

Date: August 23, 2026

1. Project Objective

The primary objective of this project is to automate and standardize the complete IT Incident Management lifecycle using the ServiceNow platform. By transitioning from informal or manual processes to a governed digital workflow, the project aims to ensure that every incident—from creation and classification through to resolution and knowledge capture—is handled with professional consistency.

Specifically, the project aims to improve:

- **Incident tracking:** Centralized visibility of all tickets.
- **Classification:** Accurate categorization for trend analysis.
- **SLA visibility:** Real-time monitoring of service commitments.
- **Knowledge reuse:** Building a repository of solutions for faster resolution.
- **Collaboration:** Seamless hand-offs between Service Desk and Level 2 support.

2. Project Scope

The scope of this project includes the implementation and validation of the following ServiceNow capabilities:

- Incident Record Creation & Classification.
- CMDB Integration (Services, Service Offerings, and Configuration Items).
- Agent Assist and Knowledge Integration.
- Level 2 Support Reassignment and Escalation.
- Emergency Change and Child Incident Management.
- Cause/Resolution documentation and Knowledge Article generation.
- SLA tracking and Related Record verification.




Figure 1: Service configuration planned for the project implementation.

3. Execution Roadmap

The project follows a structured nine-milestone roadmap to ensure all functional requirements are met:

1. **Incident Record Creation:** Capturing initial issue data.
2. **Incident Classification:** Applying Category, Service, and Urgency fields.
3. **Knowledge Integration:** Leveraging Agent Assist for faster troubleshooting.
4. **Reassignment & Escalation:** Moving the ticket to advanced support groups.
5. **Change Request Creation:** Integrating with Change Management for infrastructure fixes.
6. **Child Incident Creation:** Managing related tickets for widespread issues.
7. **Incident Resolution:** Closing the ticket with documented solutions.
8. **Knowledge Creation:** Converting resolutions into KB articles.
9. **SLA Validation:** Final review of all timers and related activity.

4. Milestones

Milestone	Description	Expected Outcome
Incident Creation	Log the initial report	Record captured in ServiceNow
Classification	Categorize the issue	Incident is properly categorized
Knowledge Integration	Use Agent Assist	Relevant solution info available
Escalation	Assign to advanced support	Correct technical team engaged
Change Integration	Trigger emergency change	Fix process is initiated
Child Incidents	Link related issues	Related outages are tracked
Resolution	Document cause/fix	Ticket resolved with records
Knowledge Creation	Generate KB article	Reusable solution created
SLA Validation	Review task SLAs	Lifecycle compliance validated

5. Task Breakdown

Phase 1 — Service Setup

- Configure Remote Access business service.
- Configure Corporate VPN service offering.

Phase 2 — Incident Setup

- Create incident; enter description, caller, and initial assignment.




Figure 2: Incident creation activity included in the project roadmap.

Phase 3 — Knowledge Integration

- Open Agent Assist, search KB, and attach relevant articles.

Phase 4 — Assignment and Investigation

- Access incident as L2 support, investigate, and update CIs.

Phase 5 — SLA and Change Handling

- Review SLAs; place On Hold (Awaiting Change) as required.

Phase 6 — Related Incident Handling

- Create and link child incidents to manage widespread reports.

Phase 7 — Resolution & Knowledge

- Identify cause, resolve incident, and create/verify KB articles.

Phase 8 — Final Validation

- Comprehensive verification of status, knowledge, and SLA records.

6. Stakeholder Responsibilities

Stakeholder	Responsibility
End Users	Report IT issues and provide initial symptoms.

Service Desk Agents	Primary intake, classification, and initial triage.
Level 2 Support	Deep investigation and technical resolution.
Change Management	Processing emergency changes associated with incidents.
ServiceNow Admin	Maintenance of platform configuration and logic.
Incident Manager	Governance, SLA oversight, and process monitoring.

7. Timeline

Phase	Main Activities
Phase 1	Ideation
Phase 2	Requirement Analysis
Phase 3	Project Design
Phase 4	Project Planning
Phase 5	Project Development
Phase 6	Project Documentation
Phase 7	Project Demonstration

8. Risks and Mitigation

Risk	Mitigation
Incorrect classification	Use mandatory, standardized dropdown fields.
SLA Breach	Automated monitoring and dashboard visibility.
Incomplete resolution data	Enforce mandatory resolution codes and notes.
Change evidence unavailable	Note: Change verification screenshot was skipped; document intended workflow logic.

9. Expected Deliverables

- **Phase Documents (1-4):** Ideation, Requirements, Design, and Planning.
- **Development Document:** Detailed implementation evidence.
- **User Guide:** Instructions for agents and support teams.

- **ServiceNow Implementation:** The configured instance and screenshots.

Documented by Venkata Preethi Madala